



Quality Project Management, LLC
YOUR PROJECT · OUR PASSION

PROJECT SUMMARY



ADA Program – Shell Oil Company

The Project

Shell required ADA enhancements to over 500 existing gasoline stations. QPM was engaged to review the plans and scope of work for compliance, request and review bids, prepare site-specific budgets and schedules, inspect upon completion to ensure compliance, review payment applications and review the project closeout package.

The QPM Solution

This project was complicated by significant discrepancies between the Consent Decree and the original scope of work. Once QPM had identified these discrepancies, special attention was given to each site in order to ensure compliance with the Consent Decree – in some cases even requirement scope of work be redone and re-permitted.

Results

QPM's diligent interpretation of the Consent Decree requirements, along with detailed pre-construction walks and post-construction documentation, ensured full compliance with the legal agreement. This reduced the possibility of rework and ensured timeline completion of the program.

More Information

For many more examples of QPM's experience with projects like yours, visit www.qpmlc.com and click on "Projects".